COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/29/2020

ESTIMATE SUMMARY 15:14:39
CONTID: C24128 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 24128-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 19.0 DAYS TIME ALLOW: 4/26/2023 ? FIXED COMPLETION DA”
I-25 EXPRESS LANES SEGMENT 6 CP 4 PERCENT TIME: 2.17 ORIG TIME ALLOW: 4/26/2023 ? FIXED COMPLETION DA

PROJECT NO: NHPP0253-283
1-25 EXPRESS LANES SEGMENT 6 CP 4, CMGC

NAME OF ROAD:

PROJECT COUNTIES:  WELD LARIMER
CONTRACTOR:
RLW/SEMA , A Joint Venture PAY PERIOD ENDING 12/19/2020 DATE TIME STARTED 12/01/2020
9351 Grant Street DATE LET 09/18/2020 DATE WORK BEGAN
Suite 110 DATE AWARDED 10/16/2020 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/03/2020 DATE ACCEPTED
Thornton CO 80229 (801)617-1727 DATE NOTICE TO PROCEED 12/01/2020
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 37,523,886.32  PARTICIPATING $ 384,456.24 $ 384,456.24
AWARD PROJECT AMT: $ 35,653,936.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.02% TOTAL EARNINGS 384,456.24 384,456.24
FUNDS AVAILABLE: $ 37,139,430.08  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 384,456.24 384,456.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,427.49 -4,427.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 380,028.75 380,028.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 380,028.75 380,028.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 380,028.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
100,149.69000 0.000 0.00
0010 202-00001 Removal of Structure (Irrigation) 2.000 0.000
EACH 0.000 0.00
2,602.35000 0.000 0.00
0015 202-00010 Removal of Tree 3.000 0.000
EACH 0.000 0.00
1,345.28000 0.000 0.00
0020 202-00015 Removal of Headwall 5.000 0.000
EACH 0.000 0.00
2,291.45000 0.000 0.00
0025 202-00019 Removal of Inlet 2.000 0.000
EACH 0.000 0.00
1,301.18000 0.000 0.00
0030 202-00021 Removal of Manhole 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0035 202-00025 Removal of Ditch Lining 544.000 0.000
LF 0.000 0.00
11.62000 0.000 0.00
0040 202-00026 Removal of Slope and Ditch Paving 586.000 0.000
SY 0.000 0.00
22.17000 0.000 0.00
0045 202-00030 Removal of Water Service 1.000 0.000
EACH 0.000 0.00
1,513.75000 0.000 0.00
0050 202-00032 Removal of Valve 1.000 0.000
EACH 0.000 0.00
975.19000 0.000 0.00
0055 202-00035 Removal of Pipe 930.000 0.000
LF 0.000 0.00

33.63000 0.000 0.00



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00035 Removal of Pipe (8" PVC Waterline) 182.000 0.000
LF 0.000 0.00
44.88000 0.000 0.00
0065 202-00036 Removal of Pipe (Special) (10" AC 953.000 0.000
LF 0.000 0.00
52.75000 0.000 0.00
0070 202-00036 Removal of Pipe (Special) (4" AC) 180.000 0.000
LF 0.000 0.00
52.45000 0.000 0.00
0075 202-00037 Removal of End Section 11.000 0.000
EACH 0.000 0.00
899.31000 0.000 0.00
0080 202-00090 *Removal of Delineator 11.000 0.000
EACH 0.000 0.00
27.16000 0.000 0.00
0085 202-00212 Removal of Concrete Pavement (Special) 1,241.000 0.000
SY 0.000 0.00
21.45000 0.000 0.00
0090 202-00220 Removal of Asphalt Mat 8,708.000 0.000
SY 0.000 0.00
7.54000 0.000 0.00
0095 202-00240 Removal of Asphalt Mat (Planing) 528.000 0.000
SY 0.000 0.00
7.99000 0.000 0.00
0100 202-00810 *Removal of Ground Sign 13.000 0.000
EACH 0.000 0.00
162.94000 0.000 0.00
0105 202-00821 *Removal of Sign Panel 4.000 0.000
EACH 0.000 0.00
54.31000 0.000 0.00
0110 202-00827 Removal of Pull Box 7.000 0.000
EACH 0.000 0.00

278.20000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 202-01000

0120 202-01130

0125 202-01170

0130 202-01300

0135 202-04006

0140 203-00000

0145 203-01100

0150 203-01500

0155 203-01510

0160 203-01550

0165 203-01594

C24128
24128-BID
NHPP0253-283

ITEM
DESCRIPTION

ROADWAY

*Removal of Fence

*Removal of Guardrail Type 3

Removal of Guardrail Type 7

*Removal of End Anchorage

Clean Culvert

Unclassified Excavation

Proof Rolling

Blading

Backhoe

Dozing

Combination Loader

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
2,118.000
LF
1.36000
1,533.000
LF
3.58000
328.000
LF
26.39000
15.000
EACH
238.98000
10.000
HOUR
423.59000
15,816.000
cy
13.94000
100.000
HOUR
129.71000
40.000
HOUR
230.94000
40.000
HOUR
225.37000
40.000
HOUR
277.69000
40.000
HOUR

181.43000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 4
ESTIMATE RUN 12/29/2020

15:14:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 203-01597 *Potholing 160.000 0.000
HOUR 28.500 8,730.12
306.32000 28.500 8,730.12
0175 203-02330 Laborer 40.000 0.000
HOUR 0.000 0.00
48.47000 0.000 0.00
0180 206-00510 Filter Material (Class A) 10,375.000 0.000
cY 0.000 0.00
67.02000 0.000 0.00
0185 207-00210 Stockpile Topsoil 20,980.000 0.000
cY 0.000 0.00
9.11000 0.000 0.00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 23,085.000 0.000
LF 1,200.000 5,184.00
4.32000 1,200.000 5,184.00
0195 208-00020 *Silt Fence 1,440.000 0.000
LF 0.000 0.00
1.47000 0.000 0.00
0200 208-00035 *Aggregate Bag 200.000 0.000
LF 0.000 0.00
8.69000 0.000 0.00
0205 208-00045 Concrete Washout Structure 8.000 0.000
EACH 0.000 0.00
1,846.08000 0.000 0.00
0210 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 0.000
EACH 0.000 0.00
4,593.26000 0.000 0.00
0215 208-00056 *Storm Drain Inlet Protection (Type III) 75.000 0.000
EACH 0.000 0.00
352.83000 0.000 0.00
0220 208-00070 Vehicle Tracking Pad 12.000 0.000
EACH 0.000 0.00

3,761.18000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 208-00071 Maintenance Aggregate (Vehicle Tracking Pad) 450.000 0.000
cY 0.000 0.00
127.52000 0.000 0.00
0230 208-00103 Removal and Disposal of Sediment (Labor) 40.000 0.000
HOUR 0.000 0.00
53.54000 0.000 0.00
0235 208-00105 Removal and Disposal of Sediment (Equipment) 40.000 0.000
HOUR 0.000 0.00
169.35000 0.000 0.00
0240 208-00106 Sweeping (Sediment Removal) 100.000 0.000
HOUR 0.000 0.00
134.82000 0.000 0.00
0245 208-00400 Water Control 1.000 0.000
LS 0.050 6,349.01
126,980.29000 0.050 6,349.01
0250 210-00475 Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
9,095.00000 0.000 0.00
0255 210-00477 Reset Weather Station 1.000 0.000
EACH 0.000 0.00
17,120.00000 0.000 0.00
0260 210-00810 *Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
271.58000 0.000 0.00
0265 210-00827 Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,284.00000 0.000 0.00
0270 210-04010 Adjust Manhole 1.000 0.000
EACH 0.000 0.00
535.00000 0.000 0.00
0275 212-00009 *Seeding (Temporary) 10.000 0.000
ACRE 0.000 0.00

461.39000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 213-00003 *Mulching (Weed Free) 26.000 0.000
ACRE 0.000 0.00
792.52000 0.000 0.00
0285 213-00012 *Spray-on Mulch Blanket 10.000 0.000
ACRE 0.000 0.00
3,754.12000 0.000 0.00
0290 213-00061 *Mulch Tackifier 5,280.000 0.000
LB 0.000 0.00
2.44000 0.000 0.00
0295 213-00150 *Bonded Fiber Matrix 10.000 0.000
ACRE 0.000 0.00
3,754.12000 0.000 0.00
0300 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 100.000 0.000
Class
SY 0.000 0.00
3.25000 0.000 0.00
0305 217-00020 *Herbicide Treatment 40.000 0.000
HOUR 0.000 0.00
214.00000 0.000 0.00
0310 218-00000 *Noxious Weed Management 1.000 0.000
LS 0.250 1,337.50
5,350.00000 0.250 1,337.50
0315 240-00010 Removal of Nests 40.000 0.000
HOUR 0.000 0.00
242.89000 0.000 0.00
0320 250-00010 Environmental Health and Safety Management 1.000 0.000
LS 0.000 0.00
3,088.66000 0.000 0.00
0325 250-00204 Materials Management Plan 1.000 0.000
LS 0.000 0.00
3,088.66000 0.000 0.00
0330 304-06007 Aggregate Base Course (Class 6) 1,751.000 0.000
cY 0.000 0.00

59.90000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 304-08002 Aggregate Base Course (Shoulder Material) 85.000 0.000
cY 0.000 0.00
435.25000 0.000 0.00
0340 304-09100 Aggregate Base Course (Recycled Asphalt Pavement) 63.000 0.000
TON 0.000 0.00
51.69000 0.000 0.00
0345 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 533.000 0.000
TON 0.000 0.00
163.38000 0.000 0.00
0350 403-34741 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 2,271.000 0.000
TON 0.000 0.00
98.59000 0.000 0.00
0355 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 693.000 0.000
TON 0.000 0.00
101.97000 0.000 0.00
0360 420-00102 Geotextile (Erosion Control) (Class 1) 35.000 0.000
SY 0.000 0.00
37.05000 0.000 0.00
0365 506-00409 Soil Riprap (9 Inch) 19.000 0.000
CcY 0.000 0.00
252.46000 0.000 0.00
0370 507-00550 Concrete Lined Ditch (SD103R) 376.000 0.000
LF 0.000 0.00
72.75000 0.000 0.00
0375 507-00550 Concrete Lined Ditch (SD158L) 81.000 0.000
LF 0.000 0.00
115.61000 0.000 0.00
0380 507-00550 Concrete Lined Ditch (SD168L) 1,060.000 0.000
LF 0.000 0.00
114.86000 0.000 0.00
0385 507-00550 Concrete Lined Ditch (SD179R) 627.000 0.000
LF 0.000 0.00

144.85000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 507-00550 Concrete Lined Ditch (SD181L) 261.000 0.000
LF 0.000 0.00
96.61000 0.000 0.00
0395 507-00550 Concrete Lined Ditch (SD30L) 363.000 0.000
LF 0.000 0.00
121.24000 0.000 0.00
0400 509-00001 Structural Steel (Galvanized) (irrigation) 168.000 0.000
LB 0.000 0.00
20.47000 0.000 0.00
0405 514-00000 Pipe Railing 130.000 0.000
LF 0.000 0.00
227.06000 0.000 0.00
0410 601-01000 Concrete Class B 241.000 0.000
cY 0.000 0.00
1,171.43000 0.000 0.00
0415 601-06150 Concrete (Patching) 5.000 0.000
SF 0.000 0.00
421.31000 0.000 0.00
0420 602-00000 Reinforcing Steel 235.000 0.000
LB 0.000 0.00
1.19000 0.000 0.00
0425 602-00020 Reinforcing Steel (Epoxy Coated) 30,557.500 0.000
LB 0.000 0.00
1.20000 0.000 0.00
0430 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 213.000 0.000
LF 0.000 0.00
160.11000 0.000 0.00
0435 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 166.000 0.000
LF 0.000 0.00
301.24000 0.000 0.00
0440 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 554.000 0.000
LF 0.000 0.00

535.04000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 603-05024 24 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,433.87000 0.000 0.00
0450 603-05048 48 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
2,437.52000 0.000 0.00
0455 603-30015 15 Inch Steel End Section 3.000 0.000
EACH 0.000 0.00
465.39000 0.000 0.00
0460 603-30018 18 Inch Steel End Section 2.000 0.000
EACH 0.000 0.00
491.19000 0.000 0.00
0465 603-50015 15 Inch Plastic Pipe 379.000 0.000
LF 0.000 0.00
86.57000 0.000 0.00
0470 603-50018 18 Inch Plastic Pipe 224.000 0.000
LF 0.000 0.00
126.87000 0.000 0.00
0475 603-50036 36 Inch Plastic Pipe 176.000 0.000
LF 0.000 0.00
423.17000 0.000 0.00
0480 604-00305 Inlet Type C (5 Foot) 5.000 0.000
EACH 0.000 0.00
4,334.50000 0.000 0.00
0485  604-00505 Inlet Type D (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,627.89000 0.000 0.00
0490 604-30005 Manhole Slab Base (5 Foot) 5.000 0.000
EACH 0.000 0.00
7,239.62000 0.000 0.00
0495 604-30010 Manhole Slab Base (10 Foot) 2.000 0.000
EACH 0.000 0.00

7,703.96000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 604-39050 Manhole (Traffic Management System) 2.000 0.000
EACH 0.000 0.00
9,095.00000 0.000 0.00
0505 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 131.250 0.000
LF 0.000 0.00
28.94000 0.000 0.00
0510 606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
1,026.55000 0.000 0.00
0515 606-01390 *End Anchorage Type 3K 1.000 0.000
EACH 0.000 0.00
1,781.52000 0.000 0.00
0520 607-00005 *End Post 10.000 0.000
EACH 0.000 0.00
263.86000 0.000 0.00
0525 607-00010 *Corner and Line Brace Post 1.000 0.000
EACH 0.000 0.00
323.72000 0.000 0.00
0530 607-11200 *Fence Combination Wire With Metal Posts 2,117.500 0.000
LF 0.000 0.00
4.29000 0.000 0.00
0535 607-11525 *Fence (Plastic) 4,080.000 0.000
LF 0.000 0.00
4.24000 0.000 0.00
0540 609-21020 Curb and Gutter Type 2 (Section 11-B) 350.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0545 612-00260 Location Marker (Fiber Optic)(Dome) 11.000 0.000
EACH 0.000 0.00
138.03000 0.000 0.00
0550 613-00206 2 Inch Electrical Conduit (Bored) 2,650.000 0.000
LF 0.000 0.00

28.89000 0.000 0.00



CONTID: C24128 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 613-00306 3 Inch Electrical Conduit (Bored) 750.000 0.000
LF 0.000 0.00
34.24000 0.000 0.00
0560 613-01100 1 Inch Electrical Conduit (Plastic) 420.000 0.000
LF 0.000 0.00
12.84000 0.000 0.00
0565 613-01200 2 Inch Electrical Conduit (Plastic) 2,410.000 0.000
LF 0.000 0.00
13.91000 0.000 0.00
0570 613-03491 Electrical Conduit (Plastic)(Multiduct) 1,560.000 0.000
LF 0.000 0.00
29.96000 0.000 0.00
0575 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 12,475.000 0.000
LF 0.000 0.00
50.29000 0.000 0.00
0580 613-07001 Type One Pull Box (S) 1.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
0585 613-07002 Type Two Pull Box (S2) 9.000 0.000
EACH 0.000 0.00
1,926.00000 0.000 0.00
0590 613-07023 Pull Box (24"x36"x24") 10.000 0.000
EACH 0.000 0.00
2,247.00000 0.000 0.00
0595 613-07195 Proof Conduit 6,825.000 0.000
LF 0.000 0.00
3.21000 0.000 0.00
0600 613-07199 Pull Box (Install Only) 30.000 0.000
EACH 0.000 0.00
1,594.30000 0.000 0.00
0605 613-10000 Wiring 1.000 0.000
LS 0.000 0.00

34,143.70000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 613-13000 Luminaire (LED) (Special) (Underdeck a€Type Ua £€™) 14.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
0615 613-40000 Concrete Foundation Pad 3.000 0.000
EACH 0.000 0.00
2,931.80000 0.000 0.00
0620 613-40010 Light Standard Foundation 1.000 0.000
EACH 0.000 0.00
8,881.00000 0.000 0.00
0625 613-50100 Lighting Control Center 3.000 0.000
EACH 0.000 0.00
588.50000 0.000 0.00
0630 613-60700 Troubleshooting 60.000 0.000
HOUR 0.000 0.00
588.50000 0.000 0.00
0635 614-00011 *Sign Panel (Class 1) 67.000 0.000
SF 0.000 0.00
21.72000 0.000 0.00
0640 614-00012 *Sign Panel (Class 1) 25.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0645 614-01512 *Steel Sign Support (2-Inch Round)(Post) 91.000 0.000
LF 0.000 0.00
16.30000 0.000 0.00
0650 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 8.000 0.000
EACH 0.000 0.00
190.11000 0.000 0.00
0655 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 12.000 0.000
LF 0.000 0.00
19.55000 0.000 0.00
0660 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 1.000 0.000
EACH 0.000 0.00

298.73000 0.000 0.00
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PCN: 24128-BID ESTIMATE RUN 12/29/2020

PROJECT: NHPP0253-283 ESTIMATE NO: 0001 15:14:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 614-86752 Fold-Over Tower (ITS) 1.000 0.000
EACH 0.000 0.00
38,261.32000 0.000 0.00
0670 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 3,650.000 0.000
LF 0.000 0.00
5.35000 0.000 0.00
0675 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
38,380.90000 0.000 0.00
0680 614-87499 Fiber Optic Cable (Single Mode) (Install Only) 65,445.000 0.000
LF 0.000 0.00
4.28000 0.000 0.00
0685 614-87502 Fiber Optic Cable (S Mode)(168 S) 22,120.000 0.000
LF 0.000 0.00
6.42000 0.000 0.00
0690 615-21509 15 Inch Slide Headgate (9 Foot Frame) 4.000 0.000
EACH 0.000 0.00
1,768.83000 0.000 0.00
0695 615-50000 Parshall Measuring Flume 1.000 0.000
EACH 0.000 0.00
11,223.13000 0.000 0.00
0700 615-52412 24x12 Inch Parshall Measuring Flume 2.000 0.000
EACH 0.000 0.00
11,223.13000 0.000 0.00
0705 616-23240 24 Inch Plastic Siphon Pipe 688.000 0.000
LF 0.000 0.00
205.65000 0.000 0.00
0710 616-30018 18 Inch Trash Guard 1.000 0.000
EACH 0.000 0.00
1,228.97000 0.000 0.00
0715 616-30024 24 Inch Trash Guard 5.000 0.000
EACH 0.000 0.00

1,299.62000 0.000 0.00
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0720 616-30030 30 Inch Trash Guard 1.000 0.000
EACH 0.000 0.00
1,369.13000 0.000 0.00
0725 616-30036 36 Inch Trash Guard 3.000 0.000
EACH 0.000 0.00
1,722.21000 0.000 0.00
0730 616-30060 60 Inch Trash Guard 1.000 0.000
EACH 0.000 0.00
2,968.85000 0.000 0.00
0735 619-06100 10 Inch Ductile Iron Pipe 20.000 0.000
LF 0.000 0.00
251.36000 0.000 0.00
0740 619-06120 12 Inch Ductile Iron Pipe 40.000 0.000
LF 0.000 0.00
209.52000 0.000 0.00
0745 619-06240 24 Inch Ductile Iron Pipe (Casing) 434.000 0.000
LF 0.000 0.00
401.46000 0.000 0.00
0750 619-50640 8 Inch Plastic Pipe 106.000 0.000
LF 0.000 0.00
118.16000 0.000 0.00
0755 619-50640 8 Inch Plastic Pipe (Special) 1.000 0.000
LF 0.000 0.00
24,425.84000 0.000 0.00
0760 619-50800 10 Inch Plastic Pipe 30.000 0.000
LF 0.000 0.00
193.68000 0.000 0.00
0765 619-50801 10 Inch Plastic Pipe (Special) 1.000 0.000
LF 0.000 0.00
4,797.28000 0.000 0.00
0770 619-50960 12 Inch Plastic Pipe 346.000 0.000
LF 0.000 0.00

109.35000 0.000 0.00
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0775 619-50960 12 Inch Plastic Pipe (Special) 1.000 0.000
LF 0.000 0.00
39,180.50000 0.000 0.00
0780 619-50962 12 Inch Plastic Pipe (Fusible) 589.000 0.000
LF 0.000 0.00
115.16000 0.000 0.00
0785 619-51200 15 Inch Plastic Pipe 106.000 0.000
LF 0.000 0.00
260.02000 0.000 0.00
0790 619-75064 8 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
2,457.79000 0.000 0.00
0795 619-75096 12 Inch Gate Valve 4.000 0.000
EACH 0.000 0.00
4,188.05000 0.000 0.00
0800 624-29016 15 Inch Drainage Pipe (Class 9) (Complete In PI ace) 86.000 0.000
LF 0.000 0.00
125.26000 0.000 0.00
0805 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In PI ace) 1,671.000 0.000
LF 0.000 0.00
127.31000 0.000 0.00
0810 624-29024 24 Inch Drainage Pipe (Class 9) (open-cut fast- track) 524.000 0.000
LF 0.000 0.00
540.71000 0.000 0.00
0815 624-29025 24 Inch Drainage Pipe (Class 9) (Complete In PI ace) 1,035.000 0.000
LF 0.000 0.00
244.40000 0.000 0.00
0820 624-29031 30 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 622.000 0.000
LF 0.000 0.00
131.20000 0.000 0.00
0825 624-29037 36 Inch Drainage Pipe (Class 9) (Complete In PI ace) 97.000 0.000
LF 0.000 0.00

277.45000 0.000 0.00
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0830 624-29048 48 Inch Drainage Pipe (Class 9) (open-cut fast- track) 228.000 0.000
LF 0.000 0.00
946.74000 0.000 0.00
0835 624-29049 48 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 1,075.000 0.000
LF 0.000 0.00
255.67000 0.000 0.00
0840 624-29060 60 Inch Drainage Pipe (Class 9) (open-cut fast- track) 224.000 0.000
LF 0.000 0.00
1,195.19000 0.000 0.00
0845 624-49025 24 Inch Equivalent Drainage Pipe Elliptical (Cl ass 9) 253.000 0.000
Compl
( P LF 0.000 0.00
166.60000 0.000 0.00
0850 625-00000 Construction Surveying 1.000 0.000
LS 0.050 31,999.63
639,992.68000 0.050 31,999.63
0855 626-00100 *Mobilization (without Autopay) 1.000 0.000
LS 0.000 0.00
2,984,670.20000 0.000 0.00
0860 626-00100 Mobilization (without Autopay) (Overhead) 1.000 0.000
LS 0.050 236,873.37
4,737,467.34000 0.050 236,873.37
0865 626-01111 Public Information Management (Tier I) 1.000 0.000
DAY 0.000 0.00
10,378.80000 0.000 0.00
0870 627-00008 Modified Epoxy Pavement Marking 23.000 0.000
GAL 0.000 0.00
354.84000 0.000 0.00
0875 627-30328 Preformed Plastic Pavement Marking (XWalk-Stop 23.000 0.000
Line)(Type 1)
SF 0.000 0.00
54.59000 0.000 0.00
0880 630-00000 *Flagging 1,000.000 0.000
HOUR 0.000 0.00

30.42000 0.000 0.00
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0885 630-00007 *Traffic Control Inspection 120.000 0.000
DAY 10.000 2,172.60
217.26000 10.000 2,172.60
0890 630-00015 *Uniformed Traffic Control Coordination 50.000 0.000
HOUR 0.000 0.00
54.31000 0.000 0.00
0895 630-00017 *Traffic Control Management (Special) 30.000 0.000
DAY 4.000 4,345.20
1,086.30000 4.000 4,345.20
0900 630-00040 *Traffic Incident Management Plan Development 1.000 0.000
LS 0.000 0.00
3,530.45000 0.000 0.00
0905 630-00041 *Traffic Incident Management Plan Implementatio n 4.000 0.000
MON 0.000 0.00
1,031.98000 0.000 0.00
0910 630-80001 *Flashing Beacon (Portable) (Exclude Removal) 4.000 0.000
EACH 2.000 1,303.56
651.78000 2.000 1,303.56
0915 630-80336 *Barricade (Type 3 M-B) (Temporary) 15.000 0.000
EACH 0.000 0.00
195.53000 0.000 0.00
0920 630-80337 *Barricade (Type 3 M-C) (Temporary) 6.000 0.000
EACH 0.000 0.00
293.30000 0.000 0.00
0925 630-80341 *Construction Traffic Sign (Panel Size A) (Excl ude 186.000 0.000
Removal)
EACH 16.000 1,042.72
65.17000 16.000 1,042.72
0930 630-80342 *Construction Traffic Sign (Panel Size B) (Excl ude 152.000 0.000
Removal)
EACH 28.000 2,129.12
76.04000 28.000 2,129.12
0935 630-80343 *Construction Traffic Sign (Panel Size C) (Excl ude 2.000 0.000
Removal)
EACH 0.000 0.00

86.91000 0.000 0.00
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0940 630-80344 *Construction Traffic Sign (Special) (Exclude R emoval) 312.000 0.000
SF 0.000 0.00
16.30000 0.000 0.00
0945 630-80350 *Vertical Panel 200.000 0.000
EACH 9.000 195.48
21.72000 9.000 195.48
0950 630-80355 *Portable Message Sign Panel (Exclude Removal) 6.000 0.000
EACH 3.000 16,294.41
5,431.47000 3.000 16,294.41
0955 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 8.000 0.000
Type
yoe) EACH 1.000 1,303.55
1,303.55000 1.000 1,303.55
0960 630-80360 *Drum Channelizing Device 100.000 0.000
EACH 0.000 0.00
38.02000 0.000 0.00
0965 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 0.000
EACH 0.000 0.00
54.31000 0.000 0.00
0970 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
3,258.89000 0.000 0.00
0975 630-80370 Barrier (Temporary) (Exclude Removal) 18,850.000 0.000
LF 0.000 0.00
20.68000 0.000 0.00
0980 630-80380 *Traffic Cone 200.000 0.000
EACH 100.000 1,086.00
10.86000 100.000 1,086.00
0985 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 2.000 0.000
(Temporary) EACH 0.000 0.00
5,153.47000 0.000 0.00
0990 630-85010 *Impact Attenuator (Temporary) 25.000 0.000
EACH 0.000 0.00

6,517.77000 0.000 0.00
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0995 630-85041 *Mobile Attenuator 20.000 0.000
DAY 4.000 2,824.36
706.09000 4.000 2,824.36
1000 632-00000 Night Work Lighting 1.000 0.000
LS 0.400 40,742.88
101,857.21000 0.400 40,742.88
1005 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A Fuel Cost Adjustment 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A On-The-Job Trainee 38,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A Quality Incentive Payment 1,549.770 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70034 F/A Electrical Service 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70589 F/A Environmental Health & Safety Management 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-71000 CMGC Overrun Pool 1,250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 19,085,403.01 $ 363,913.51 $ 363,913.51
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1045 202-00400 Removal of Bridge 8.000 0.000
EACH 0.000 0.00
75,760.86000 0.000 0.00
1050 202-00425 Removal of Bridge Railing 164.000 0.000
LF 0.000 0.00
47.60000 0.000 0.00
1055 202-00453 Removal of Portions of Present Structure (Class 2) 40.000 0.000
SY 0.000 0.00
685.06000 0.000 0.00
1060 202-00460 Removal of Portions of Present Structure (Class 3) 8.000 0.000
SY 0.000 0.00
1,316.77000 0.000 0.00
1065 202-00495 Removal of Portions of Present Structure 1.000 0.000
LS 0.000 0.00
111,373.05000 0.000 0.00
1070 202-00505 Removal of Portions of Present Structure 442.000 0.000
SF 0.000 0.00
85.61000 0.000 0.00
1075 206-00000 Structure Excavation 17,651.000 0.000
cY 0.000 0.00
21.80000 0.000 0.00
1080 206-00050 Structure Backfill (Special) 1,235.000 0.000
cY 0.000 0.00
53.72000 0.000 0.00
1085 206-00100 Structure Backfill (Class 1) 10,193.000 0.000
cY 0.000 0.00
47.07000 0.000 0.00
1090 206-00200 Structure Backfill (Class 2) 781.000 0.000
cY 0.000 0.00
32.53000 0.000 0.00
1095 206-00360 Mechanical Reinforcement of Soil 5,033.000 0.000
cY 0.000 0.00

14.74000 0.000 0.00
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1100 206-01786 Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
65,410.73000 0.000 0.00

1105 206-01787 Shoring (Area 7) 1.000 0.000
LS 0.000 0.00
72,633.23000 0.000 0.00
1110 206-01788 Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
13,081.12000 0.000 0.00
1115 206-01789 Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
13,081.12000 0.000 0.00
1120 206-01790 Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
34,638.78000 0.000 0.00
1125 206-01791 Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1130 206-01792 Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
34,638.78000 0.000 0.00
1135 206-01793 Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1140 206-01794 Shoring (Area 14) 1.000 0.000
LS 0.000 0.00
34,638.78000 0.000 0.00
1145 206-01795 Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1150 206-01796 Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
34,638.78000 0.000 0.00
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1155 206-01797 Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
8,322.76000 0.000 0.00
1160 206-01798 Shoring (Area 18) 1.000 0.000
LS 0.000 0.00
29,435.99000 0.000 0.00
1165 206-01799 Shoring (Area 19) 1.000 0.000
LS 0.000 0.00
29,435.99000 0.000 0.00
1170 206-01800 Shoring (Area 20) 1.000 0.000
LS 0.000 0.00
14,632.85000 0.000 0.00
1175 206-01801 Shoring (Area 21) 1.000 0.000
LS 0.000 0.00
40,463.47000 0.000 0.00
1180 210-00530 Rebuild Portions of Present Structure 194.000 0.000
SF 0.000 0.00
69.60000 0.000 0.00
1185 213-00070 *Landscape Weed Barrier Fabric 4,116.000 0.000
Sy 0.000 0.00
2.15000 0.000 0.00
1190 403-34851  Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 2,032.260 0.000
TON 0.000 0.00
146.47000 0.000 0.00
1195 408-01100 Joint Sealant 1,745.640 0.000
LF 0.000 0.00
19.05000 0.000 0.00
1200 420-00000 Geomembrane 12,235.000 0.000
SY 0.000 0.00
9.54000 0.000 0.00
1205 502-00460 Pile Tip 180.000 0.000
EACH 0.000 0.00

230.77000 0.000 0.00
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1210 502-00500 Complete Joint Penetration (CJP) Splice 32.000 0.000
EACH 0.000 0.00
1,320.79000 0.000 0.00
1215 502-02010 Dynamic Pile Test 26.000 0.000
EACH 0.000 0.00
2,867.60000 0.000 0.00
1220 502-11489 Steel Piling (HP 14x89) 5,572.480 0.000
LF 0.000 0.00
135.64000 0.000 0.00
1225 502-14117 Steel Piling (HP 14x117) 1,406.000 0.000
LF 0.000 0.00
161.14000 0.000 0.00
1230 503-00054 Drilled Shaft (54 Inch) 360.000 0.000
LF 0.000 0.00
515.06000 0.000 0.00
1235 503-00310 Crosshole Sonic Logging Testing 6.000 0.000
EACH 0.000 0.00
3,156.50000 0.000 0.00
1240 504-04420 Precast Panel Facing 5,546.000 0.000
SF 0.000 0.00
49.07000 0.000 0.00
1245 506-00206 Riprap (6 Inch) 825.000 0.000
cY 0.000 0.00
145.33000 0.000 0.00
1250 507-00000 Concrete Slope and Ditch Paving 60.000 0.000
cY 0.000 0.00
811.07000 0.000 0.00
1255 509-08100 Provide Temporary Support 1.000 0.000
LS 0.000 0.00
198,422.27000 0.000 0.00
1260 515-00120 Waterproofing (Membrane) 12,831.000 0.000
SY 0.000 0.00

17.98000 0.000 0.00
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1265 518-00000 Bridge Compression Joint Sealer 557.000 0.000
LF 0.000 0.00
84.82000 0.000 0.00
1270 518-01002 Bridge Expansion Device (0-2 Inch) 261.000 0.000
LF 0.000 0.00
200.19000 0.000 0.00
1275 518-01004 Bridge Expansion Device (0-4 Inch) 470.000 0.000
LF 0.000 0.00
202.01000 0.000 0.00
1280 601-01025 Concrete Class B (Miscellaneous) 53.200 0.000
cY 0.000 0.00
971.04000 0.000 0.00
1285 601-03040 Concrete Class D (Bridge) 2,914.000 0.000
cY 0.000 0.00
693.01000 0.000 0.00
1290 601-03050 Concrete Class D (Wall) 257.600 0.000
cY 0.000 0.00
712.12000 0.000 0.00
1295 601-03057 Concrete Class DR 6.000 0.000
cY 0.000 0.00
1,326.08000 0.000 0.00
1300 601-04550 Concrete Class G 3,310.000 0.000
cY 0.000 0.00
1,190.72000 0.000 0.00
1305 601-40400 Structural Concrete Stain 11,807.760 0.000
SY 0.000 0.00
9.15000 0.000 0.00
1310 601-51005 Galvanic Anodes 30.000 0.000
EACH 0.000 0.00
61.96000 0.000 0.00
1315 602-00000 Reinforcing Steel 4,224.000 0.000
LB 0.000 0.00

1.19000 0.000 0.00
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1320 602-00020 Reinforcing Steel (Epoxy Coated) 1,452,640.000 0.000
LB 0.000 0.00
1.20000 0.000 0.00
1325 604-25000 Vane Grate Inlet Special 12.000 0.000
EACH 0.000 0.00
8,135.76000 0.000 0.00
1330 606-00930  Guardrail Type 9 (Style CD) 380.000 0.000
LF 0.000 0.00
128.40000 0.000 0.00
1335 606-01400 Transition Type BR10M-GR3 8.000 0.000
EACH 0.000 0.00
3,025.33000 0.000 0.00
1340 606-01407 Transition Type BR9-GR3 40.000 0.000
EACH 0.000 0.00
1,605.00000 0.000 0.00
1345 606-10900 Bridge Rail Type 9 3,469.000 0.000
LF 0.000 0.00
195.03000 0.000 0.00
1350 606-11015 Bridge Rail Type 10R (Special) 244.000 0.000
LF 0.000 0.00
321.06000 0.000 0.00
1355 606-11035 Bridge Rail Type 10 MASH 244.000 0.000
LF 0.000 0.00
323.03000 0.000 0.00
1360 607-53005 *Fence Chain Link (Special) 240.000 0.000
LF 0.000 0.00
180.10000 0.000 0.00
1365 607-53137 *Fence Chain Link (Special) (36 Inch) 3,145.210 0.000
LF 0.000 0.00
30.42000 0.000 0.00
1370 607-53500 *Fence Chain Link (Pedestrian) 273.000 0.000
LF 0.000 0.00

30.42000 0.000 0.00
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1375 607-55110 *Safety Rail (Cable) 2,121.000 0.000
LF 0.000 0.00
32.05000 0.000 0.00
1380 613-00100 1 Inch Electrical Conduit 179.000 0.000
LF 0.000 0.00
14.98000 0.000 0.00
1385 613-00200 2 Inch Electrical Conduit 4,470.850 0.000
LF 0.000 0.00
16.05000 0.000 0.00
1390 613-15100 Recessed Light 18.000 0.000
EACH 0.000 0.00
2,675.00000 0.000 0.00
1395 613-16000 Luminaire (Special) 12.000 0.000
EACH 0.000 0.00
3,049.50000 0.000 0.00
1400 618-01145 Prestressed Concrete | (CBT45) 2,014.000 0.000
LF 0.000 0.00
323.23000 0.000 0.00
1405 618-01145 Prestressed Concrete | (CBT45) (CBT 48.5) 2,266.000 0.000
LF 0.000 0.00
314.57000 0.000 0.00
1410 618-01154 Prestressed Concrete | (CBT54) 2,894.000 0.000
LF 0.000 0.00
317.23000 0.000 0.00
1415 618-01163 Prestressed Concrete | (CBT63) 1,932.000 0.000
LF 0.000 0.00
354.88000 0.000 0.00
1420 618-01992 Prestressed Concrete Box (Depth Less Than 32 In ches) 12,379.000 0.000
SF 0.000 0.00
62.56000 0.000 0.00

CAT 0300 CURRENT AMT$ 18,407,668.58 $ 0.00 $ 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CEBIDITEM
1425 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 20,542.73
20,542.73000 1.000 20,542.73
1430 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
2,568.00000 0.000 0.00

CAT 0400 CURRENT AMT$ 30,814.73 $ 20,542.73 $ 20,542.73

PROJECT TOTAL CURRENT AMT $37,523,886.32 $ 384,456.24 $  384,456.24



